

Criteria affecting the performance of three mangrove rehabilitation projects conducted by ISME

Shigeyuki Baba^{1*}, Hung Tuck Chan¹, Mami Kainuma¹, Nozomi Oshiro¹, Mio Kezuka¹, Norimi Kimura¹ & Tomomi Inoue²

¹*International Society for Mangrove Ecosystems (ISME), Okinawa, Japan.*

²*National Institute for Environmental Studies (NIES), Tsukuba, Japan.*

*E-mail address: isme@mangrove.or.jp

Abstract

Since 1990, the International Society for Mangrove Ecosystems (ISME) has been conducting mangrove restoration and rehabilitation projects in many countries such as Brazil, India, Indonesia, Kiribati, Malaysia, Pakistan, Samoa, Thailand, Tonga, Tuvalu and Vietnam. The United Nations (UN) – Reducing Emissions from Deforestation and Forest Degradation (REDD) Program (2011–2015) emphasized that efforts to reduce emissions from deforestation and forest degradation will only succeed with the meaningful engagement of stakeholders such as indigenous people and other forest-dependent communities. At the UN Sustainable Development Summit on 25 September 2015, world leaders adopted the 2030 Agenda for Sustainable Development, which includes 17 Sustainable Development Goals (SDGs) to end poverty, fight inequality and injustice, and tackle climate change by 2030. Most of these UN documents emphasize on the importance of community participation in the implementation of regional and national projects. When we implement our mangrove restoration and rehabilitation activities to address problems of climate change and forest degradation, we have always considered the involvement of local communities. However, we have encountered many difficulties. For instance, in most island countries of the Pacific, local authorities have stronger political powers than the central government, i.e., an official from the central government has little jurisdiction over local activities. Political and social conditions vary from country to country, and from area to area. We have had good and bad experiences from our activities. Let us share some information on lessons learned and on the achievements of our projects that are relevant to the goals of sustainable development.

Keywords: mangrove rehabilitation, community participation, capacity building, collaboration, sustainability

Background

The International Society for Mangrove Ecosystems (ISME) is an international non-profit and non-governmental scientific society established in August 1990 with its headquarters in Okinawa, Japan. In 1992, ISME was certified a Foundation by the Japanese Law of Foundation and in 2003, the society was registered as a non-profit organization (NPO) under a new Japanese law of promoting specified non-profit activities. Revised at the Eighth General Assembly in 2012, the Statutes of ISME stipulate that ‘the Society shall collect, evaluate and disseminate information on mangrove ecosystems’, and ‘shall promote international cooperation’.

ISME has been carrying out its activities at the global level through application of knowledge to particular situations; training and education; and exchange of necessary information. Activities of the society have been supported through collaborations, and links with other organizations, universities, research institutes and local communities. Currently, the membership of ISME includes 46 institutions and over 1,300 individuals from 94 countries.

With more than 30 years of experience in project management and implementation in more than 20 countries, ISME has developed the following expertise:

- Rehabilitation of mangroves under different site conditions and climatic regimes with the involvement of local authorities and communities
- Conducting research, training and eco-tours in support of conservation, and sustainable management and utilization of mangrove ecosystems
- Publication of books for education, and materials for enhancing public awareness on the socio-economic and environmental importance of mangroves

In this paper, three of our on-going projects are described with comparisons made based on performance indicators and the involvement of community participation. They are the mangrove rehabilitation project in Tarawa, Kiribati; the mangrove plantation project in Gujarat, India; and the project on rehabilitation of degraded mangroves in Sabah, Malaysia.

Project in Tarawa, Kiribati

Kiribati is one of several island countries in the Pacific facing the serious threat of sea-level rise. Since 2004, ISME has been implementing a mangrove planting project in Tarawa, Kiribati. The objective of this project is to introduce techniques of planting mangroves to the local communities and to plant mangroves together with school children for environmental education purpose. The project is financed by Cosmo Oil Eco Card Fund of Cosmos Oil Co. Ltd., Japan, with strong support from Ministry of Environment Lands and Agriculture Development and Ministry of Education, Youth and Sports of Kiribati.

With nearly 20 years of experience in planting mangroves on atolls and coral islands of Tonga, Kiribati and Tuvalu in the Pacific, ISME has successfully developed a unique silvicultural technique for establishing mangroves along the shores of sheltered lagoons of the islands. At Kiribati, site conditions are extremely harsh because of salt spray, low rainfall and absence of surface water. Kiribati has no rivers, the soil is mainly white coral sand which is nutrient poor and salt accumulates in the soil during prolonged dry season. The technique involves close-group planting of propagules of *Rhizophora stylosa* between mean water level and mean high water level. In successful sites, e.g., Ananau Causeway of Tarawa, survival can be 90% a year after planting and over 50% after 3 years. Height and diameter of seedlings can reach 1.2 m and 1.8 cm after 3 years, respectively. Propagules of *R. stylosa* are group-planted (three per group) at close spacing of 25 x 25 cm or 50 x 50 cm. An iron bar is often needed to create planting holes in the white coral sand.

When UN Secretary-General Ban Ki-moon planted *R. stylosa* at Tarawa in Kiribati during his visit on 5 September 2011, he adopted the same planting technique (Figure 1). About 800 local elementary school students and 230 environment youth club members have participated in planting activities since 2005 (Figure 2). The mangrove plantations are also extended to the other islands such as in Abemama, Butaritari and others using the same technique led by ISME and the Ministry of Environment Lands and Agriculture Development together with local communities. Currently, the massive effort of greening the bare white coral sand flats in Kiribati by school children and youth is yielding positive results (Figure 3), a move in the right direction towards addressing the problems of climate change.



Photo by Eskinder Debebe

Figure 1 UN Secretary-General Ban Ki-moon planting mangrove propagules in Kiribati using the close-group planting technique.



Figure 2 Teaching the school children in Kiribati the technique of group planting of *Rhizophora stylosa* propagules on the white coral sand under blistering heat.



Figure 3 The amazing greening effort of the bare white coral sand flats in Kiribati by the school children and youth is showing positive results (background).

Project in Gujarat, India

The objective of this project is to establish mangrove plantations on bare mudflats for coastal protection, to enhance mangrove biodiversity including habitats for endangered birds and to generate income for the local community. Located at the estuary of Sabarmati river near Vadgam, about 80 ha of *Avicennia marina* plantation have been established each year since 2009. The project is funded by Tokio Marine Nichido and Fire Insurance Co. Ltd., Japan. Planting and nursery work are carried out by the womenfolk (Figure 4) supervised by Daheda Sangh, a local NGO, in collaboration with the late Dr Arvind Untawale (Chief Technical Advisor) and Dr Bharat Jethva. Planting was moderately successful (Figure 5). The project is currently in its third phase (2019–2024).




Figure 4 Line planting of *Avicennia marina* propagules in perfect synchrony on the barren mudflats (left) and raising seedlings in the nursery (right) by the womenfolk in colourful sari.



Figure 5 One-year-old seedlings of *Avicennia marina*.

Project in Sabah, Malaysia

Funded by Tokio Marine Nichido and Fire Insurance Co. Ltd., Japan, this project aims to rehabilitate about 50 ha of degraded mangrove sites annually in Sabah. The project is carried out by the Sabah Forestry Department (SFD) with technical advice from ISME. At the end of 2021, over 427.5 ha of degraded mangroves in 27 project sites were selected (Figure 6). The three major habitat types of the project were areas encroached by oil palm, degraded riverine mangroves, areas cleared for shrimp ponds and accreting estuarine mudflats.



White, yellow and blue boxes are Phases I (2011–2014), II (2014–2019) and III (2019–2024), respectively.

Figure 6 Map showing the 27 project sites in Sabah.

Over 535,000 propagules, cuttings, seedlings and seeds belonging to 30 species were planted as of December 2021. Students and teachers from schools and universities of Japan, including staff members of Tokio Marine Nichido and Fire Insurance Co. from three countries participated in the planting activities. Project activities are implemented by a mangrove task force based in Sandakan and led by Dr Joseph Tangah, the Project Leader (Figure 7). They work closely with the forestry staff in the districts and contractors of the project. The project is currently in its third phase (2019–2024).



Figure 7 The mangrove task force of Phase I (top) and Phase II (bottom) of the project.

ISME and SFD officials visit the project sites twice a year during each meeting of the Project Steering Committee (Figure 8). The success of the project can be seen in Figures 9, 10 and 11. Wherever possible, other mangrove species such as *Nypa fruticans*, *Avicennia alba*, *Hibiscus tiliaceus* and *Aglaia cucullata* are also planted (Figure 12). As part of the project, a river near Sandakan has been officially named after ISME and the first phase of the project ended with a publication of a book (Figure 13).

The project in Sabah is currently in its third phase (2019–2024) with more sites planted in the eastern, northern and north-eastern coastal areas. They include Sulaman Wetlands, Kuala Abai, Labuk Bay and Semporna.



Figure 8 ISME and SFD officials visit project sites twice a year during each PSC Meeting.



Figure 9 Growth of *Rhizophora* seedlings at Sg. Lalasun near Sandakan from 2011–2013.



Figure 10 Some saplings of *Rhizophora mucronata* started flowering three years after planting.



Figure 11 One-year-old *Terminalia catappa* seedlings planted on the bunds were more than two meters tall.



Nypa fruticans



Avicennia alba



Hibiscus tiliaceus



Aglaia cucullata

Figure 12 Other mangrove species planted by the project.



Figure 13 A river near Sandakan has been officially named after ISME (top), and books commemorating Phase I and Phase II of the project (bottom).

Project Overview

Our three mangrove rehabilitation projects do have some differences:

Tarawa

Objectives: To establish mangrove vegetation on low-lying atolls in anticipation of problems associated with climate change i.e., sea-level rise, storm damage and coastal erosion.

Forestry approach: Afforestation

Habitat: Nutrient poor and hyper-saline white coral sand flats with little freshwater inputs from the rain

Choice of species: *Rhizophora stylosa*

Planting technique: Close-group planting of propagules

Implementation: Planting by school children and youth

Gujarat

Objectives: To establish mangrove plantations for coastal protection, to create habitats for endangered birds and to generate income for the local community

Forestry approach: Afforestation

Habitat: Barren mudflats with strong tidal current during the high tide

Choice of species: *Avicennia marina*

Planting technique: Line planting of propagules and beating up with nursery raised seedlings

Implementation: Planting and nursery work by womenfolk from nearby villages, supervised by Daheda Sangh, a local NGO

Sabah

Objectives: To rehabilitate mangrove forests encroached illegally by oil palm plantations and shrimp ponds, and to enhance ecosystem recovery

Forestry approach: Reforestation

Habitats: Cleared and banded degraded mangrove sites

Choice of species: *Rhizophora* in tidal sites, *Terminalia* on bund tops, *Rhizophora* and *Nypa* in abandoned shrimp ponds

Planting technique: Line, random and cluster planting of propagules, seeds, seedlings and stem cuttings

Implementation: Planting by contractors, supervised by the Mangrove Task Force of SFD

Project Performance

Based on 10 criteria (accessibility, collaboration, objectives, costs, publicity, capacity building, voluntary participation, community participation, conservation awareness and sustainability), we conducted a simple performance evaluation of our three projects (Table 1).

Table 1 Evaluation of the performance of ISME projects.

Evaluation Criteria	Tarawa, Kiribati	Gujarat, India	Sabah, Malaysia
Accessibility	+	++	+++
Collaboration	++	++	+++
Objectives	+++	+++	+++
Costs	++	+++	+
Publicity	++	+	+++
Capacity Building	++	+	+++
Voluntary Participation	++	+	+++
Community Participation	++	+++	+
Conservation Awareness	++	++	++
Sustainability	++	+	+++
Overall Performance	20	19	25

Tawara scores moderately in all criteria, except for accessibility due to its remoteness in the Pacific and difficulty in inter-island travel. Gujarat scores strongly in community participation and project costs, but weakly in publicity, capacity building and sustainability. It is very unlikely that the local NGO will be able to sustain the project after ISME. Sabah scores strongly in accessibility, collaboration, publicity, capacity building, voluntary participation and sustainability, but weak in community participation and project costs. However, a substantial part of the project costs such as salaries, subsistence and transportation of project personnel are borne by SFD. Two four-wheel drive vehicles have been assigned to the project. Under the second phase of the project, SFD has allocated USD156,000 in addition to the logistics and manpower provided.

Conclusion

Ranking of the three projects based on overall performance is Sabah > Tarawa ~ Gujarat. We are of the view that one should not over-emphasize on the importance of community participation, as it is only one of the criteria used for project evaluation. There are other important criteria that one should consider e.g., effective collaboration, meeting project objectives, capability building and project sustainability. With government support, the ability of the collaborating agency to continue with the project without external funding and without the technical assistance from ISME is most crucial.

The following issues need to be addressed when initiating and implementing a mangrove rehabilitation project involving participation of the local community:

Obtain the endorsement of the government

- Seek a competent person among the local community to manage the project activities
- Convey ideas to the local people through the head of the community
- Get the support and collaboration from the local community
- Provide information to the villagers to enhance their awareness of the project
- Continue to support the community
- Maintain project motivation and that of the community

Everyone emphasizes on the importance of community participation but our experience shows that we cannot work easily with any local community because each village has different social and political conditions. Proper analyses of these conditions are needed in order to work well with the local community.

Acknowledgements

The authors would like to thank His Excellency Anote Tong, former President of Kiribati, and Datuk Sam Mannan, former Director of Forestry, Sabah Forest Department (SFD), for their special support and collaboration to our projects. Our gratitude goes to the former Deputy Director Mr Fidelis Bajau, Dr Joseph Tangah and other staff members of SFD; the late Dr Arvind Untawale of the Mangrove Society of India; Dr Bharat Jethva of Natural Heritage Conservation Society of India; and the people of Vadgam village in Gujarat, India. We are indebted to Ms Ratita Bebe and her team in the Ministry of Environment, Lands and Agriculture Development (MELAD), and the people of Kiribati for their support and participation in our project activities. Sincere thanks also go to various individuals who have supported us for many years. Implementation of the on-going projects reported in this paper are financially supported by the Tokio Marine & Nichido Fire Insurance Company Ltd., Cosmo Oil Company Ltd., and Strategic Resource and Development Area Project S-14 supported by the Ministry of Environment, Japan.

For Further Reading

- Baba, S., 2011. Close group planting of mangroves on atolls and coral islands of the Pacific. *ISME/GLOMIS Electronic Journal* 9(4): 11-12.
- Baba, S., Nakao, Y. & Yamagami, S., 2009. Challenges of planting mangroves in Kiribati. *ISME/GLOMIS Electronic Journal* 7(5): 9-10.
- Baba, S., Yamagami, S. & Nakao, Y., 2010. Coastal rehabilitation project in the Maldives. *ISME/GLOMIS Electronic Journal* 8(2): 3-4.
- Chan, H.T. & Baba, S., 2009. *Manual on Guidelines for Rehabilitation of Coastal Forests Damaged by Natural Hazards in the Asia-Pacific Region*. International Society for Mangrove Ecosystems (ISME) and International Tropical Timber Organization (ITTO).

- Suzuki, T., Mochida, Y. & Baba, S., 2009. Relationship between habitat and structure of a *Rhizophora stylosa* forest on Tarawa atoll, Republic of Kiribati. *Mangrove Science* 6: 17-23.
- Tangah, J., Baba, S. & Chan, H.T., 2012. Cluster planting of mangroves along Sungai Garama, Beaufort, Sabah, Malaysia. *ISME-GLOMIS Electronic Journal* 10(6): 16-18.
- Tangah, J., Bajau, F.E., Jilimin, W., Baba, S., Chan, H.T. & Kezuka, M., 2015. *Rehabilitation of Mangroves in Sabah – The SFD/ISME Collaboration (2011–2014)*. Sabah Forestry Department (SFD), International Society for Mangrove Ecosystems (ISME) and Tokio Marine & Nichido Fire Insurance Co. Ltd.
- Tangah, J., Chung, A.Y.C., Baba, S., Chan, H.T. & Kezuka, M., 2020. *Rehabilitation of Mangroves in Sabah: The SFD-ISME Collaboration (2014–2019)*. Sabah Forestry Department, International Society for Mangrove Ecosystems, and Tokio Marine & Nichido Fire Insurance Co. Ltd.

How to cite this article:

Baba, S., Chan, H.T., Kainuma, M., Oshiro, N., Kezuka, M., Kimura, N. & Inoue, T., 2022. Criteria affecting the performance of three mangrove rehabilitation projects conducted by ISME. *ISME/GLOMIS Electronic Journal* 20(1): 1-12.